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No. Initiative/ Topic Goal/Objective Source Owner Core Function Present Status Previous Status 
Est 

Comp 
Date 

IT 
Impact 

 
Recommended 

Priority 
DSCA 
Priority 

1 
 
 

Improvement 
of Case 
Closure and 
Reconcilia-
tion  
 
 
 
 
 
 
 
 
 

Satisfy FMS 
customers and 
increase 
efficiencies by 
continually 
improving 
recon/closure 
methodologies 
and by promptly 
closing cases 

IPT #2 DSCA, 
COMPT-
FM 
David 
Rude  

Case Closure -- Improved policies as 
contained in DoD FMR 
and SAMM. 
-- Develop FMS case 
reconciliation and 
closure policy handbook. 
Objectives:  1) 
consolidate policies and 
procedures into one 
publication; 2) promote 
educational/training 
tools; and 3) facilitate 
timely reconciliation and 
closure.   
-- Close ACCP supply 
complete cases >2 yrs 
Backlog reduced by 35% 
in CY 02. 
-- Completed CEMIS 
requirements 
documentation effort. 
-- Next closure and 
reconciliation conference 
tentatively scheduled for 
20-22 May 03. 

-- Briefed as deliverable at 
Sep 01 Security Cooperation 
Conference 
-- Completed case review 
and reconciliation matrix. 
-- Briefed several non-
ACCP participating 
countries 
-- Enlisted all IAs into 
closure process 
-- Standardized criteria for 
case reviews & 
reconciliation’s 
-- Promoted tools & policies 
available to expedite closure 
-- Conducted 
closure/reconciliation 
conference (18-21 Nov 02) 
-- Completed ACCP supply 
completed case closure 
reviews. 
-- Concluded briefings to 
non-ACCP customers 
(Austria, Canada and The 
Netherlands already 
converted to ACCP). 

On-
Going 

Med. High 
 
 

NOTE:  
This is 
the #1 
priority 
assigned 
by the 
FPG. 

High 
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DSCA 
Priority 

2 
 
 

FMS 
Surcharges 
 
 
 
 
 
 
 
 
 
 

Determine 
appropriate FMS 
surcharges to 
include rate(s) 
validation, scope, 
process involved 
with each, and 
resulting policy 
improvements. 

COMPT-
FM 

DSCA, 
COMPT 
David 
Rude 
 

Case 
Development 
and  
Case Execution

-- FMS Surcharge 
Assessment Team 
established in FY 01.  
Meetings continue.  
-- Late Apr/early May 
02: Completed CAS 
improvements; policy 
package issued June 02. 
--Currently addressing:  
PC&H and 
transportation. 
-- LSC/Admin last. 
 
 

Game plan as of 18 May 
2001: With the assistance of 
ODS/AT&L as the lead, and 
with the mutual consent of 
OUSD (COMPT), a 
working group would be 
formed with the charter of 
reviewing the FAR 
(including parts 25, 42, and 
46), and the corresponding 
DFARS, CAM, etc.  This 
action would necessitate the 
need to coordinate all 
conclusions with the 
applicable MILDEP 
acquisition, contracting, 
auditing, and security 
assistance communities, 
DLA, DCAA, DCMA and 
DSCA, as well as FMS 
customers. 

Dec 03 TBD High 
 
 

NOTE:  
This is 
the #3 
priority 
assigned 
by the 
FPG. 
 

High 
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Priority 
DSCA 
Priority 

3 
 
 

LOR by E-
Mail 

This initiative 
would provide an 
alternative to 
conventional mail 
for customers 
willing to use 
electronic mail for 
submission of 
LORs to the US 
Government.  
Nothing would 
change with the 
source document 
itself or the 
authorization of 
the international 
customer parties 
releasing the LOR 
and the USG 
parties acting on 
the receipt of the 
LOR.   

IPT #4 DSAMS 
PM 
 
DSCA 
Kent 
Wiggins 
703 604-
6553 
 
P-2&3 
Steve Harris 

Case 
Development 

-- DSCA to meet 
internally to discuss 
 
-- DSCA Policy Letter 
implementing the 
process is expected 
shortly. 
 

-- IPT #4 at final meeting 
gave IT go ahead to draft a 
proposal and get out for 
comment.  Norway, Canada 
and Australia also 
volunteered to be test 
countries. 

-- State PM Bureau willing to 
participate. 
-- The concept has been 
coordinated throughout 
DSCA, the Services, State 
and international customers.      
-- A successful test was 
conducted with Australia.          
-- DSCA has established a 
central mailbox (LOR-
DSCA@osd.pentagon.mil) 
for copies of all LORs sent to 
DSCA, and State has 
established a similar central 
mailbox.              
-- To aid in record keeping 

and potential future 
automation (including 
DSAMS), a standard naming 
convention will be used for 
the e-mail attachment file 
name and Subject line to 
ensure uniqueness and 
consistency.               

14 Mar 
03 

  High 
2nd 
One 
To 
Be 
Done 
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No. Initiative/ Topic Goal/Objective Source Owner Core Function Present Status Previous Status 
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Comp 
Date 

IT 
Impact 

 
Recommended 

Priority 
DSCA 
Priority 

4 Qualitative 
Analysis of 
FMS 
Business 
Activity             
Moved 
forward from 
list of 
Innovative 
Ideas. 

Focus to be 
placed on:  1) 
defined 
order/blanket 
order cases; 2) # 
of lines on a case; 
and 3) total # of 
cases. 
 
Determine trends 
that improve 
LOAs 
 
Optimize LOA 
preparation/conte
nt to improve 
efficiencies.  

Lt Gen 
Walters 

DSCA P2  
Tom 
Keithly 
(Mrs. 
Baker) and 
Compt. 
(Mr. Rude) 
 
DLO Sam 
Fletcher 

Case 
Development 

-- Compt and P3 meeting 
and analyzing data. 
 
 -- Archived list #13 is 
relevant. 

The Director told Compt. 
and P3 director to form an 
analysis-working group to 
look at how our work 
processes can be 
amended/updated (e.g. 
blanket order cases vs. 
separate LOAs for supplies).  
He said this will impact 
directly on BPR.  ISI 
contractor (Mr. Woods, 
former DSAA Compt.) 
briefed Director 4 Jun.  Two 
tier: Analysis Steering 
Committee and Analysis 
Cell being recommended to 
analyze data, prioritize 
issues, and determine the 
way ahead. 

Status 
Update
Spring 
03 

  High 

5 BIC IT 07 
International 
Electronic 
Information 
Policy 
 

Determine the 
best method of 
sharing 
information 
between US Gov’t 
offices and 
foreign gov’t  
organizations for 
the purpose of 
conducting FMS, 
military equip.  
loans, and 
cooperative 
programs for the 
development and 
production of 
military 
equipment. 

OUSD 
(AT&L) 

Mr. Millies 
 
Glenn 
Lazarus 

Other 
Security 
Cooperation 

BIC IPT operational, 
meeting every two 
weeks. 

Last IPT Meeting held 4 
Apr 03. 

Jun 04 High  High 
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IT 
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Priority 
DSCA 
Priority 

6 
 
 

FMS Point-to-
Point Material 
Tracking 

Track shipping 
transactions from 
both organic and 
contractor-
operated depots.  
Must examine 
implications in 
freight forwarder 
community and 
government 
export controls. 

RCT 
Freda 
Lodge 

DSCA, 
P-2&3 
Brion 
Midland  

Case Execution --Explore the use of 
smart technologies for 
end-to-end control of 
these transactions.            
-- PackageTrack briefing 
conducted 25 Jul and 29 
Jul 02.  Portal Phase IV 
(Mar 03) may 
incorporate capability.  
CEMIS will incorporate 
capability, after late 
CY2002 discussions 
with MILDEP SMEs.   
-- We are still looking at 
all options to accomplish 
this function. 
-Current GAO Study 
underway that will 
impact this requirement 
-Current 
commerce/customs 
project (ITDS) underway 
that may impact this req. 
-Gen Walters has tasked 
P2 to write a Freight 
Forwarder study, the 
results of that may 
impact this req. 
-- DSCA meeting with 
MILDEP counterparts to 
discuss. 

-- Requires DoD agencies 
and MILDEPs to change 
existing domestic policy and 
data systems.  -- Explore use 
of Commercial Asset 
Visibility (CAV) and 
Commercial Visibility- 
Organic Maintenance 
(CAV-ORM), current Navy 
systems that focus from 
point-to-point. 
-- PowerTrack has 
demonstrated savings in 
manpower and enhanced 
customer service. 

TBD High  Med 
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DSCA 
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7 
 
 

Navy FMS 
Dual Track 

-- This initiative 
creates a “Dual 
Track” case that 
provides 
international 
customers access 
to the DoD supply 
system and the 
option of using a 
Commercial 
Buying Service 
(CBS) via a single 
FMS case -- 80 
percent of the case 
value will be 
allocated to FMS 
purchases and the 
remaining 20 
percent will be 
allocated to CBS 
purchases.            
– FMS Dual 
Track is not 
intended to 
replace existing 
supplemental 
buying service 
procedures but to 
create additional 
customer options.   
 

IPT #4 Navy 
CDR 
Broadwater 
Susan Lyon 
(202) 764-
0300 
Need to 
find 
replacemen
t 
 
DSCA, 
P-2&3 
Steve 
Harris 

Case 
Development 
and Case 
Execution 

 
-- FMS Dual Track 
represents a new 
direction in Security 
Assistance.  FMS Dual 
Track will provide 
interested customers a 
single portal to DoD 
inventories and 
electronic commerce.  
Additional anticipated 
benefits include a 
reduction in backorders, 
improved FMS logistics 
response time, and new 
options for tailored FMS 
customer support. 

--  NAVICP testing FMS 
Dual Track “connections” 
on the means to vector the 
DCS portion to the CBS 
and solidifying the metrics 
we will use to evaluate the 
results at the end of the 
test period. 
-- Australia has showed 
renewed interest in being 
involved in the test. 
-P2 to send a memo to 
Navy to ask for status. 

--All requisitions submitted 
to Navy ICP, data entry 
made and USN searches 
stock for immediate fill 
(gives ICP visibility of 
customer needs) 
--Non-fill items are sent to 
commercial buying service 
designated by the foreign 
(CBS) customer (use 
commercial buying service 
that customer is comfortable 
with) 
--Items shipped by CBS 
under FMS case (do not 
require export license) 
--CBS submits invoice 
against standard Letter of 
Credit (does not have to 
deal with USN billing 
procedures) 
-- This is a “Best Practice” 
submitted by Navy to IPT 
#4. 

-- Test has been authorized to 
proceed with an 80% 
FMS/20% CBS split.  Navy 
directed in January of 02 to 
amend/restate the two 
existing cases (with 
Netherlands and Norway).   

-- Test period will last one 
year after case 
implementation.                 

Aug 
03 

  Med 
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IT 
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Recommended 

Priority 
DSCA 
Priority 

8 Tri-Service 
ILCO 
Symposium.     
Navy idea, 
moved 
forward from 
list of 
Innovative 
Ideas. 

Hold an “ILCO 
Summit” 

Navy 
Mr. 
Rich 
Bennis 

CEMIS 
Corporate 
Info Team  
DSCA, P2 
(Mr. 
Lazarus 
and Ms. 
Robinson) 

Case 
Execution 

-- Symposium to be held 
26-27 Aug 03. 

 

-- ILCO Symposium 
Planning Mtg. held 18 Sep 
02. 
 
-- DISAM willing to allow 
use of facilities 26-27 Aug 
03 

Fall 03   Med 

9 
 
 
 

Military 
Articles and 
Services List 
(MASL) 
Improvement 

Improve, 
streamline and 
educate the FMS 
community on the 
MASL 

 DSCA, 
COMPT-FM
David Rude 
and P2 Beth 
Baker 

Case 
Execution 

Project Team Meetings 
commenced in Sep 01.  
Meetings scheduled to 
resume in mid-CY03. 

 Dec 03 Low Low Low 
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DSCA 
Priority 

10 
 
 

E Mall – 
Direct 
Delivery to 
FMS 
Customers 
and Use of 
Debit Cards 

Our international 
partners wish to 
order items from 
the DoD E-Mall 
that will be 
directly shipped 
and paid for via 
debit card. 

DLA Linda 
Kimberlin 
(Ex 
Graham) 
703-767-
7515 
e-mail: 
linda_kimbe
rlin@hq.dla.
mil 

Case 
Development 
and Case 
Execution 

-- Use of  DoD E-Mall 
by coalition partners has 
generated considerable 
interest from OSD and 
DSCA over the last few 
years, but conditions 
were not favorable for 
use by FMS customers 
until recently. 

-- Recently, NAVICP-
OF did a match of FMS 
backorders with the 
current part numbered 
holdings of the EMALL 
and discovered that there 
is potential to fill about 
25% of current 
backorders, or about 
33% when CLSSA is 
eliminated.  

-- Technical problems 
with ordering 
permissions and 
availability have arisen. 
This is not necessarily a 
bad thing, since it 
provides excellent, direct 
customer feedback for 
the E-Mall. The E-Mall 
Program managers have 
been notified of the 
problems and are 
working to address them.  
--DSCA preparing memo 
to DLA encouraging 
effort. 

-- DLA has been requested 
to update on this issue. 
-- DLA and Navy met 10 
Dec 02 to discuss next steps. 
-- Latest concept:  
individual shoppers can 
develop an order from E-
Mall, and send the order in 
the form of a virtual 
shopping cart to the next 
level of review.  Once final 
validation is completed by 
the customer, the shopping 
cart will then be sent to the 
ILCO for final 
authorization/ order 
placement.  The order will 
be generated using a 
MILSTRIP requisition 
regardless of whether or not 
the items are part numbered 
or stock numbered. 
-- Australia was to begin 
testing in Jan 03. 
-- The implications for 
better customer support and 
increased DLA business are 
considerable since FMS 
customers have used 
commercial buying services 
(CBS) for the last few years 
to accommodate 
requirements. (One CBS 
had a 1.2 B contract over 
five years for this purpose). 

   Low 
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DSCA 
Priority 

11 
 
 

Increase 
ILCO 
Flexibility for 
determining 
support 
methods for 
delivering 
goods and 
services 
identified on 
LOA, and/or 
amendment / 
modification 
documents. 

Allow ILCOs 
flexibility to 
establish different 
support 
arrangements with 
each intl. customer 
that permits/directs 
how orders are 
processed & where 
orders are routed.  
This process will 
allow orders to 
bypass the DoD 
supply system and 
go directly to 
vendors; and allow 
customers to direct 
orders to specific 
vendors without 
sole source 
approval.   

RCT 
Freda 
Lodge 
USAF 
Dan 
Weiner 
 

USAF 
Lead 
 
DSCA, 
P-2&3 
Steve 
Harris 
 
DSCA 
COMPT 

Other 
Security 
Cooperation 

 
-- USAF needs to submit 
a fully-coordinated and 
staffed Issue Paper on 
this matter. 
 

 --Anticipated discussion 
at ILCO Symposium 26-
27 Aug 03. 
 
-- DSCA working with  

AFSAC on requirement to 
provide paper.   

-- May result in cost savings 
to international customers 
by bypassing the DOD 
infrastructure. 
 

-- International customers 
have expressed interest in this 
initiative. 

 
-- DSCA needs more 
information on this initiative. 

   Low 
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DSCA 
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12 
 
 

Increase SDR 
write-off 
threshold.  

Increase the 
threshold for which 
the US can write-off 
an SDR (i.e., 
provide the 
purchaser their 
claim up to a set 
amount without 
going through the 
SDR adjudication 
process). 

RCT 
Freda 
Lodge 

Army 
Peggy 
Lindsay 
 
DSCA, 
P3 Kathy 
Robinson  
Navy 
Susan Lyon 
 
 

Case Execution 
and Case 
Closure 

-- The thought behind 
this initiative is that if 
the value of the SDR is 
less than it costs the 
USG to adjudicate, we 
should just pay the 
claim. 
 
-- A study is required to 
access how much SDR 
adjudication costs the 
US, and any other 
ramifications (e.g., if this 
becomes policy, would 
all SDRs come in at the 
set amount that would 
automatically be paid. 
 
-- DSCA P-3 is staffing 
with MILDEP SDR 
POCs.  Responses due 
15 May 03. 

-- On-going.  This initiative 
can be resolved via internal 
security cooperation policy 
change. 
 
 
 
 
 
 
 

   Low 
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13 
 
 

Life-Cycle 
Sustainment 
Support 

 

Improve FMS 
follow-on support 
and allow MILDEPs 
and DLA to provide 
support based on 
best practices. 
 
Manage FMS 
Reserve And Resale 
Out-Of-Inventory 
Equipment 

RCT 
Freda 
Lodge 

Navy 
Rich 
Bennis 
 
Navy IPO 
CDR 
Broadwater 
 
FMS 
Reserve 
Leg. 
Review: 
DSCA, 
GC, P-
2&3, LPA 
& COMPT 
Steve 
Harris 
primary 
POC 

Case 
Execution 

-- NAVSEA sponsoring 
a FY03 legislative 
initiative for the FMS 
Reserve.  A similar 
attempt was made in FY 
02 by Navy but was 
unsuccessful. 
 
-- DSCA GC is working 
with Navy on language 
to overcome DSCA 
concerns. 
 
-- Working toward FY 
04 legislative initiative. 
 
-- OSD Working Capital 
Fund personnel are 
working with the Navy 
to see whether the 
storage of the non-
Working Capital Funded 
items can be 
incorporated into the 
Working Capital Funded 
inventory.  Therefore, 
legislation may not be 
required.  Discussions 
are continuing. 
 
-- DSCA Counsel 
examining. 
 
-- Potential topic for 
ILCO Symposium. 

-- Cross-references to 
Active BPR initiative 6 and 
Archived BPR initiatives 18 
and 44. 
 
-- 65% of program fully 
implemented with 
secondary items.  Presently, 
the Arms Export Control 
Act (AECA) prohibits 
buying in anticipation of 
demand.  Need legislation 
change in order to 
accommodate 
appropriation-funded items. 
 
-- Navy pilot FMS “Dual 
Track”; FMS Reserve 
concept; MILDEP 
Commercial Buying 
Services. 

   Low 
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